



Circular

As you are all aware, the overall target for 2024 afforestation in MegLIFE Project is fixed at 9,500 ha, in the recently concluded BPMU Review Meeting held from 31st July to 1st August, which, includes all 6 plantation models and agroforestry. The BPMU-wise targets were also fixed taking into consideration, the balance potential lands of 175 batch-I villages, potential lands of 178 batch-II and 97 batch-III villages, potential agroforestry lands in group-II villages and the extent of geographical areas in both Batch-I, II & Batch-III villages and the same are enclosed at **Annexure-I**.

2. In this connection the following activities may be carried out by all the staff of BPMUs under the active leadership of the concerned BPMs within 30th October, 2024.

- i. Holding **extensive discussions** with the VPICs of potential villages of both Group-I and Group-II with the primary objective of procuring lands for 2024 plantations. Like the current year, only plots of a minimum of 3 ha will only be taken into consideration.
- ii. **'Preliminary Survey'** of those lands with GPS as it was done in case of current year's (2023) plantation and reporting the same to the GIS wing along with the attributes.
- iii. Obtaining **No-Objection Certificates (NOC)** against these lands and signing **Memoranda of Understanding (MOU)**.
- iv. The **species preference** in the plantations should be guided as far as possible as per the saplings available in the concerned village community nurseries.
- v. **Collecting seeds** as per the seed calendars throughout the coming year for 2024 community nurseries.
- vi. **Conducting Environmental and Social Screening** and issuing Environmental and Social Clearance against those lands.

Action taken may be reported to SPMU time to time through the MeLIFE MIS and in Monthly Review Meetings in the Proforma at **Annexure-II**.

Enc: As above

(Shri. Gunanka D B, IFS)
Additional Project Director
MegLIFE, MBDA

No. MBDA/JICA/47/2021/1172

Dated: Shillong the 10th, August, 2023

Copy to:

1. Dr. Vijay Kumar D, IAS, Project Director, MegLIFE for kind information.
2. DPMs, DPMU/BPMs, BPMU, MegLIFE for information and necessary action.

(Shri. Gunanka D B, IFS)
Additional Project Director
MegLIFE, MBDA

Sl No	Block	2023 Plantation Batch 1 & 2 villages	2023 Plantation Batch 1 Area	Batch 1	Remaining Area	Batch 2	B 2 Geographical Area	B2 Potential Area Target	Batch 3	B 3 Geographical Area	B3 Potential Area Target	Total Plantation Area 2024 (B2+B3)
1	Baghmara	9	191.7	3	189.3	7	2531.91	560	2	1431.5	180	929.3
2	Betasing	6	147.24	0	0	7	1614.34	360	8	1274.37	250	610
3	Dalu	7	118.49	0	0	7	2050.95	465	7	3142.8	350	815
4	Dambo Rongjeng	7	168.24	0	0	12	1231.52	325	0	0	0	325
5	Gambegre	7	71.99	0	0	7	1446.78	325	4	1179.92	200	525
6	Gasuapara	6	70.62	0	0	7	1228.07	320	4	615.75	119	439
7	Kharkutta	7	71.75	0	0	7	982.72	290	5	874.35	250	540
8	Mairang	7	153.52	0	0	7	8897.08	460	8	4101.18	410	870
9	Mawkynrew	7	220.04	0	0	7	3113.04	400	7	4444.7	420	820
10	Mawkyrwat	8	88.05	0	0	13	4312.79	500	0	0	0	500
11	Mawryngkneng	5	101.38	1	19.92	8	5696.85	550	0	0	0	569.92
12	Resubelpara	8	216.35	2	31.8	8	1909.04	420	6	1037.1	250	701.8
13	Rongara	5	108.49	1	28.49	7	2564.99	450	5	665.55	120	598.49
14	Rongram	6	78.88	0	0	8	2501	365	6	3504.67	420	785
15	Saipung	7	232.78	4	178.15	7	4562.79	500	4	2395.61	320	998.15
16	Samanda	7	105.44	2	98.35	10	5482.18	520	1	724.67	120	738.35
17	Songsak	7	42.75	0	0	8	1653.43	255	7	1570.37	300	555
18	Thadlaskein	7	203.91	3	91.87	7	3080.76	425	6	2335.14	420	936.87
19	Tikrikilla	6	65.56	0	0	7	1478.95	365	6	2600.78	380	745
20	Umling	8	153.21	0	0	13	2202.91	425	0	0	0	425
21	Umsning	8	117.44	0	0	7	2999.95	500	4	3329.65	320	820
22	Zikzak	6	117.36	0	0	7	647.52	260	7	1335.92	280	540
	Total	151	2845.19	16	637.88	178	62189.57	9040.00	97	36564.03	5109.00	14786.88