

**Office of the Project Director  
Community-based Forest Management and  
Livelihoods Improvement in Meghalaya**

Shalom Building, 2nd Floor,  
Lower Lachumiere, Shillong—793001

+91 364-3510190  www.mbda.gov.in

 meglife.mbda@gmail.com/jica.mbda@gmail.com



Meghalaya Livelihood Improvement  
through Forest Enhancement



Meghalaya Basin  
Development Authority



Japan International  
Cooperation Agency

No. MBDA/JICA/2023/12/1833

Dated: Shillong, the 29<sup>th</sup> July, 2024

From:

Shri Gunanka DB, IFS  
Joint Secretary to the Govt. of Meghalaya  
Executive Director, MBDA  
Additional Project Director,  
MegLIFE, MBDA, Shillong

To:


The District Project Manager  
EGH/Ri-Bhoi DPMU, MegLIFE, MBDA

Subject: Construction of Half Moon Terraces

Ref- SPMU Review Meetings with Field Engineers on cost norms for construction of half-moon terraces

The cost per one half-moon terrace with bamboo worked out in 1 ha area of plantation areas under the VPICs of Dambo Rongeng, Samanda, Umsning and Umling BPMUs to be Rs.397/- In view of the high costs involved, it has been decided to withdraw these Blocks from this activity


However, the expenditure already incurred is allowed for adjustment and the balance amount from this sanction shall be withdrawn.

  
Joint Secretary to the Govt. of Meghalaya  
Executive Director, MBDA  
Additional Project Director  
MegLIFE, MBDA, Shillong

Copy to:

1. The Project Director, MegLIFE, MBDA, Main Secretariate Building, Shillong-for favour of kind information
2. The Deputy Project Director, MegLIFE, MBDA
3. Sr. Manager, F&A, SPMU, MegLIFE, MBDA
4. Civil Engineer, SPMU, MegLIFE, MBDA
5. The Block Project Managers Dambo Rongeng, Samanda, Umsning and Umling, MegLIFE, MBDA
6. The Field Engineers, Dambo Rongeng, Samanda, Umsning and Umling MegLIFE, MBDA

-for necessary action

  
Technical Specialist, Project Management  
MegLIFE, MBDA, Shillong