

Office of the Project Director  
Community-based Forest Management and  
Livelihoods Improvement in Meghalaya  
Shalom Building, 2nd Floor,  
Lower Lachumiere, Shillong—793001

+91 364-3510190 www.mbda.gov.in

meglifembda@gmail.com/jicambda@gmail.com



Meghalaya Livelihood Improvement  
through Forest Enhancement



Meghalaya Basin  
Development Authority



Japan International  
Cooperation Agency

No. MBDA/JICA/2023/12/1830

Dated: Shillong, the 29<sup>th</sup> July, 2024

From:

Shri Gunanka DB, IFS  
Joint Secretary to the Govt. of Meghalaya  
Executive Director, MBDA  
Additional Project Director,  
MegLIFE, MBDA, Shillong

To:


The District Project Manager  
EKH DPMU, MegLIFE, MBDA

Subject: Construction of Half Moon Terraces

Ref- Your email dated 6<sup>th</sup> June, 2024.

With reference to the above, this is to inform you that the approval for excess expenditure incurred in the construction of half-moon terraces in Kut Village under Mawrykneng BPMU has been granted. Because of the high cost (Rs.965.56 per terrace with boulders) incurred it has been decided to withdraw two Blocks viz Mawrykneng and Mawkynrew under EKH from this activity.


The balance amount of Rs. 4,96,550/- of the sanction order available with the VPICs under above mentioned BPMUs for construction of half-moon terracing stands withdrawn.

  
Joint Secretary to the Govt. of Meghalaya  
Executive Director, MBDA  
Additional Project Director  
MegLIFE, MBDA, Shillong

Copy to:

1. The Project Director, MegLIFE, MBDA, Main Secretariate Building, Shillong-for favour of kind information
2. The Deputy Project Director, MegLIFE, MBDA
3. Sr. Manager, F&A, SPMU, MegLIFE, MBDA
4. Civil Engineer, SPMU, MegLIFE, MBDA
5. The Block Project Managers Mawrykneng/Mawkynrew, MegLIFE, MBDA
6. The Field Engineers, Mawrykneng/Mawkynrew MegLIFE, MBDA

-for necessary action

  
Technical Specialist, Project Management  
MegLIFE, MBDA, Shillong  
MegLIFE, MBDA, Shillong